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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort McNair, the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to 
track requirements, schedules, and budgets for all major Army installation cleanup programs.  



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AEDB-R

AOC

AST

BRAC

CAP

CERCLA

CIP

COC

DC

DCEHA

DCRBCA

DD

DDOE

DES

ER,A

FMMC

FRA

FS

FTMCN

FY

HQ

IAP

ID

IMCOM

IMP(C)

IMP(O)

INV

IRA

IRP

ISC

JBM-HH

JFHQ

K

LPH

LTM

MTBE

N/A

NCR

NDU

NERO

NFA

NPL

PA

PFC

Army & Air Force Exchange Service

Army Environmental Database-Restoration

Area of Concern

Aboveground Storage Tank

Base Realignment and Closure

Corrective Action Plan

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Community Involvement Plan 

Contaminant of Concern

District of Columbia

District of Columbia Environmental Health Administration

Wasington DC Risk Based Corrective Action Criteria

Decision Document

District Department of Environment

Design

Environmental Restoration, Army

Fort Myer Military Community

Final Remedial Action

Feasibility Study

Ft. McNair

Fiscal Year

Headquarters

Installation Action Plan

Identification

Installation Management Command

Implementation (Construction)

Implementation (Operations)

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Joint Base Myer-Henderson Hall

Joint Force Headquarters 

thousand

Liquid Petroleum Hydrocarbon

Long-Term Management

Methyl Tertiary Butyl Ether

Not applicable

National Capital Region

National Defense University

Northeast Region

No Further Action

National Priorities List

Preliminary Assessment

Physical Fitness Center
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Acronyms

POL

PX

RA

RA(C)

RAB

RBCA

RC

RCRA

RD

RI

RIP

ROD

RRSE

SI

TAPP

TBD

TPH

TRC

USACE

USAEC

USEPA

UST

VOC

WWII

Petroleum, Oil and Lubricants

Post Exchange

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Risk Based Corrective Action

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Technical Assistance for Public Participation

To Be Decided

Total Petroleum Hydrocarbon

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compound

World War II
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Acronym Translation Table

CERCLA RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
Joint Base Myer-Henderson Hall (JBM-HH) provides installation services and support to Military members, civilians, retirees and 
their families with a quality of life commensurate with the quality of their service. On order, provide base support to Military District 
of Washington (MDW)/ Joint Force Headquarters (JFHQ)-National Capital Region (NCR) facilitating deployment of forces for 
homeland defense and defense support to civil authorities in the NCR.


Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT MCNAIR is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals, Petroleum, Oil and Lubricants (POL)

Groundwater, Soil

Fort McNair encompasses 112 acres in the southwest portion of the District of Columbia.

Installation at RIP/RC.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

112
Washington, DC

District of Columbia

Affected Media of Concern:

Federal
Local

US Army Corps of Engineers (USACE), Baltimore District

US Environmental Protection Agency (USEPA), Region III
District Department of the Environment (DDOE)
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: FTMCN-08 (fitness center/NDU) and FTMCN-09 (Building 43) have been closed by DDOE. All wells 
were abandoned in the first quarter of fiscal year (FY) 2013.

Future Plan of Action: To conduct annual inspections to ensure that land use has not changed.

Fort McNair is a permanent, 112-acre, US Army installation located in the southwest part of DC. It is bordered on the west by the 
Washington Channel and on the south by the Anacostia River. Tenants of the installation include headquarters (HQ), US Army 
MWD, the National Defense University (NDU)(consisting of the National War College and the Industrial College of the Armed 
Forces), and the Inter-American Defense College.



Fort McNair was established in 1791. It is the second oldest Army installation continuously in active service in the nation. It has 
been designated a National Historic Landmark. General George Washington appropriated the land in 1791 as part of Major Pierre
L'Enfant's plan for the NCR. Very little construction occurred until 1803 when an arsenal was built. The arsenal was not an 
effective defense against the British and it was captured in 1814. In 1817 the post rebuilt and named the arsenal Washington 
Arsenal. It served as a distribution, testing, and repair center for locally manufactured weapons. The arsenal was closed in 1881 
and the post was renamed Washington Barracks.



From 1898 to 1909 a general hospital, the precursor of Walter Reed Army Hospital, was located at Fort McNair. Major Walter 
Reed was assigned to this post and it was here that he conducted his research into the cause of yellow fever before his death in 
1902. Engineering activity on the post was considerable during World War I; however, after the war the engineering school was 
moved to where Fort Belvoir is today. During World War II (WWII) the Army War College was used as the HQ for the Army 
Ground Forces, commanded by Brigadier General Lesley J. McNair. The post was later named after McNair who was killed in 
action in Normandy on July 17, 1944. Due to its historical significance as the second oldest continuously used post, the prestige 
of the NDU, and the architectural importance of its design and structures, Fort McNair has been designated a National Historic 
District and the National War College has been designated a National Historic Landmark on the National Register of Historic 
Places.



In 1964 Fort McNair was listed as a local historic district by the DC Historic Preservation Office, and in 1978, Fort McNair was 
determined eligible for the National Register of Historic Places by the National Park Service.



Fort McNair reports to IMCOM.



On Oct. 1, 2009, Fort McNair, Fort Myer (formerly Fort Myer Military Community [FMMC]) and Henderson Hall were combined as 
part of the joint base actions under the Base Realignment and Closure Act (BRAC) to form JBM-HH.
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FORT MCNAIR

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

9/7

Installation Site Types with Future and/or Underway Phases
2 Underground Storage Tank

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

198301

204309

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(FTMCN-08, FTMCN-09)

200312/200312Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

AST NUMEROUS
REMEDIATION AAFES 
SERVICE STATION

1985
2004

Site Name Action FYRemedy

OTHER
DUAL-PHASE EXTRACTION

Site ID
FTMCN-07
FTMCN-09

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The Second and O Street site (formerly known as the Old Tempo Boiler - Fitness Center Site), FTMCN-08, is the location of 
expansion of the NDU and construction of a new physical fitness center (PFC). The site is located across from Fifth Avenue and 
the existing swimming pool, north of Building 62, Lincoln Hall. Temporary buildings owned by the government services 
administration occupied the site during WWII. The buildings were demolished in 1987. The site is located by the former 
Washington Canal, which was later renamed James Creek Canal. The canal provided access for water traffic carrying goods 
through the city during the 19th century. In 1887 the banks along the canal were raised through the addition of fill and dredging. 
The canal was later abandoned and after 1920 it became a dump/burn pit. The canal was replaced by an underground culvert in 
the 1930s, and in the 1940s temporary WWII buildings were built on the site. The heating facility for the buildings used coal and 
oil. In 1987 two USTs, each with a 20,000-gallon capacity, were removed. Little to no plume migration is occurring due to the 
age and viscous nature of the fuel oil and tightness of the soil. Detectable groundwater contamination ends before reaching the 
river. The Anacostia River is approximately 1,200 feet south of the site, at the end of the former canal. The most significant 
contaminants found in soils at the site are lead, arsenic, and total petroleum hydrocarbons (TPH). The TPH is also found in 
groundwater at the site.



In June 1994 the Fort McNair post exchange (PX) gas station, FTMCN-09, (active) groundwater pump-and-treat system began 
operation. In October and November 1991 a total of seven tanks (numbered 11 through 17) and associated piping were 
removed. During excavation of the tanks, approximately two feet of free-product was observed in the base of the pits. A total of 
approximately 14,000 gallons of contaminated water was removed from the tanks and tank pits. A corrective action plan (CAP) 
was prepared, which included site remediation. The District of Columbia Environmental Health Administration (DCEHA) directive 
required FMMC to operate the pump-and-treat system with monthly wastewater sampling and quarterly groundwater 
monitoring. In FY1998 the FMMC implemented a two-phase extraction system, and after approximately six months of operation 
monthly groundwater monitoring indicated an absence of free-product. In June 1998 the DCEHA gave approval to permanently 
discontinue and remove the treatment system and change from monthly monitoring to semiannual monitoring. The DCEHA has 
reviewed the risk assessment work plan and approved it upon elimination of vapor intrusion pathways at Building 43, remediation
of groundwater to DC risk-based corrective action (DCRBCA) guidance document table 5-4, and evaluation of the potential 
preferential pathways associated with utility lines in the area.



A free-product/groundwater remediation system was initiated in May 1994 and ceased operation in August 1997. A two-phase 
extraction system was initiated in August 1997 in order to expedite soil and groundwater remediation.



After approximately ten months of operation, monthly groundwater monitoring indicated an absence of free-product. In June 
1998 the DCEHA gave approval to permanently discontinue and remove the treatment system and change from monthly 
monitoring to semiannual monitoring. The DCEHA reviewed the risk assessment work plan and approved it upon elimination of 
vapor intrusion pathways at Building 43 and remediation of groundwater to DCRBCA guidance. Based on the recent response 
from DDOE, with the addition of a charcoal filter to the vapor reduction system, an air discharge permit is not required. Therefore,
the vapor reduction system will be installed and operated at Building 43 in FY2009.


The site is the current location of the recently constructed PFC and the recently constructed Lincoln Hall expansion of the NDU. 
The results of an environmental investigation for the PFC site are in the final report - site investigation report, PFC site, Fort 
McNair, Washington, DC, dated March 11, 2005. The purpose of this investigation was to delineate the extent and magnitude of 
contamination in shallow soils beneath the PFC site. The report includes the most recent soil and groundwater quality data 
available. Relatively minor levels of TPH contamination were identified across much of the site, except for the eastern portion; 
however, since petroleum-contaminated soil has been removed from the portion of the site where the PFC was built, as well as 
from other portions of the site, less contamination remains at the site today than was noted in the report. A total of 10,612 tons of 
nonhazardous soils designated as petroleum contaminated were removed from this site.



Subsequent to the site investigation report, URS Group, Inc. completed a final report for the excavation of soil associated with 
the proposed PFC site, which is summarized in the final report for the Excavation at the Proposed PFC Site, Ft. McNair, 
Washington DC (Feb. 22, 2008). The purpose of the report was to assist the USACE and FMMC with the successful construction
of the PFC at Fort McNair by documenting site excavation.



At the location of the recently constructed Lincoln Hall expansion of the NDU, excavations associated with the construction have 
removed some of the petroleum-contaminated soil from this site and, consequently, most likely reduced groundwater 
contaminant concentrations.



Initial site investigation findings can be found in the final report - Site Clearance Report for Site Clearance Investigation Fitness 
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 Contamination AssessmentIRP

Contamination Assessment Overview

The DDOE reviewed the Risk-Based Corrective Action (RBCA) reports prepared by URS Group, Inc. and issued a no further 
action (NFA) directives for Fort McNair gasoline service station, Fort McNair NDU, and PFC on Feb. 14, 2012, Aug. 28, 2012, 
and Sep. 11, 2012, respectively.

Cleanup Exit Strategy

Center, Fort McNair, Washington DC (Feb. 17, 1997), prepared by Woodward Clyde Inc. In addition to historical groundwater 
and soil sampling data, this report presents the most recent available soil and groundwater sampling data for monitoring wells 2, 
4, 5, and 6 on this site.



Further soil investigation was conducted by URS Group, Inc. in 2002 in preparation for construction. This report also contains the
most recent available groundwater sampling data for monitoring wells 3 and 7 on this site. Investigation findings are presented in 
the final report - Delineation of Contaminated Soil February 2002, Proposed Fitness Center Site, Ft. McNair, Washington, DC 
(April 2002).



The most recent groundwater sampling data for monitoring wells 1 and 8 is found in the URS Group, Inc. prepared final report - 
Semiannual Groundwater Sampling Event February 2005, Building 43 and Second and O Street Site, Ft McNair, Washington DC
(October 2005).



A report detailing the excavation of a trench to recover free-phase liquid petroleum hydrocarbon (LPH) is found in the final report
- Closeout Report for the Soil Excavation and LPH Recovery, Second and O Street Site (formerly Proposed PFC Site), Fort 
McNair, Washington, DC (October 2005). This report concluded that the excavation of soil and vacuum extraction of 
groundwater/LPH appears to have successfully removed most of the recoverable product at this site. This is supported by the 
observation that only negligible product sheen was present on groundwater in the trench prior to it being backfilled. It is likely that
any residual product will degrade naturally. With most of the free-phase product removed, future contaminant migration has 
been minimized. Thus, the recommendation was made that the site be considered for risk-based closure.
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1995

1997

1998

2000

2005

2011

2012

Sample Analysis Report of Fort McNair Fitness Center 
Site
Contamination Assessment Survey for Fort McNair 
Fitness Center

Work Plans - 2 - Phase Bldg 3, PX Gas Station (Fort 
McNair)

Project Summary Report, 2 Phase Remediation 
System, Bldg 43 PX Gas Station

Work Plan - Proposed Fitness Center

Delineation of the shallow refusal area of the proposed 
Fitness Center (Fort McNair)

Risk Assessment Work Plan

Sampling Plan Memo, Fort McNair, LUST Soil and 
Groundwater Investigation

Summary Letter Report, Sampling Event  November 
2011
District of Columbia, RBCA, Tier 1 and Tier 2A Forms 
Risk Assessment Report, and Request for No Further 
Action Closure Status, Fort McNair Gasoline Service 
Station (Building 43)
District of Columbia, Risk Based Corrective Action 
(DCRBCA), Tier 1 Report Forms Risk Assessment 
Report, and Request for No Further Action Closure 
Status Fort McNair Physical Fitness Center
District of Columbia, Risk Based Corrective Action 
(DCRBCA), Tier 1 Report Forms Risk Assessment 
Report, and Request for No Further Action Closure 
Status, Fort McNair - National Defense University

General Physics Corp.

General Physics Corp.

Radian International LLC

Radian International LLC

 URS

 URS

URS Corporation

URS Group Inc.

URS Group Inc.

URS Group Inc.

URS Group Inc.

URS Group Inc

MAY-1995

JUN-1995

AUG-1997

JUL-1998

JAN-2000

JUN-2000

FEB-2005

MAY-2011

JAN-2012

JAN-2012

JUL-2012

JUL-2012

 Previous StudiesIRP

Title Author Date
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FORT MCNAIR

Installation Restoration Program

Site Descriptions
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Site ID: FTMCN-08
Site Name: OLD TEMPO BOILER- FITNESS CENTER SITE

CLEANUP/EXIT STRATEGY
The DDOE reviewed RBCA reports, prepared by URS Group, Inc. and issued NFA directives for Fort McNair gasoline service 
station, Fort McNair PFC, and Fort McNair NDU on Feb. 14, 2012, Sep. 11, 2012, and Sep. 28, 2012, respectively.



Because waste was left in place, annual inspections will be conducted by the government to ensure that current land use does not 
change.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
LTM.................

199408........
199511........
199701........
199709........

199505
199609
199709
204309

RIP Date: N/A

RC Date: 199709

The Second and O Street site (formerly known as the Old Tempo boiler - fitness center site), FTMCN-08, is the location of the 
NDU expansion and a new PFC. The site is located across from Fifth Avenue and the existing swimming pool, north of Building 
62, Marshall Hall. Temporary buildings owned by the government services administration occupied the site during WWII. The 
buildings were demolished in 1987. The heating facility for the buildings used coal and oil. In 1987 two USTs, each with a 20,000 
gallon capacity, were removed. Little to no plume migration is occurring due to the age and viscous nature of the fuel oil, and 
tightness of the soil. Detectable groundwater contamination ends before reaching the river. The Anacostia River is approximately 
1,200 feet south of the site, at the end of the former canal. The most significant contaminants found in soils at the site are lead, 
arsenic, and TPH. TPH is also found in groundwater at the site. Soil remediation was conducted during military- funded 
construction activities.



Between summer 2011 and spring 2012, sampling was completed quarterly, as required by the DDOE. The data compiled from 
the last three events demonstrated that all the data met the DCRBCA Tier I closure criteria. Therefore, the PFC and NDU sites 
were closed by DDOE on Sep. 11, 2012 and Aug. 28, 2012, respectively; however, because waste was left in place, and the NFA 
letter stipulated that DDOE shall be notified if land use changes, the USAEC has determined that annual inspections will be 
required by the government to ensure that current land use has not changed.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTMCN-09
Site Name: REMEDIATION AAFES SERVICE STATION

CLEANUP/EXIT STRATEGY
The DDOE reviewed the RBCA report, dated Jan. 23, 2012, prepared by URS Group, Inc. and issued a NFA directive for Fort 
McNair gasoline service station [leaking underground storage tank (LUST) Case no. 92-007] on Feb. 14, 2012.



Groundwater samples were collected in November 2011 for PFC (LUST Case no. 92039). There were no concentrations detected 
above the tier 1 screening levels during this sampling event. Groundwater samples were collected in September 2010, July and 
November 2011, and February 2012 for NDU (LUST Case no. 94056). Naphthalene in a groundwater sample was detected above 
the 2011 DDOE screening criteria.



A DCRBA report was prepared and provided to DDOE in 2012. The site received NFA letter from DDOE.



Because waste was left in place, annual inspections will be conducted by the government to ensure that current land use does not 
change.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IMP(C).............
IMP(O)............
LTM.................

199008........
199104........
199201........
199205........
199405........
199405........
200312........

199104
199201
199205
199303
200312
200312
204309

RIP Date: 200312

RC Date: 200312

In October and November 1991 a total of seven tanks (numbered 11 through 17) and associated piping were removed at the Fort 
McNair PX gas station, FTMCN-09. During excavation of the tanks, approximately two feet of free-product was observed in the 
base of the pits. A total of approximately 14,000 gallons of contaminated water was removed from the tanks and tank pits. A CAP 
was prepared, which included site remediation.



A free-product/groundwater remediation system was initiated in May of 1994, and ceased operation in August of 1997. A two- 
phase extraction system was initiated in August of 1997 in order to expedite soil and groundwater remediation. After 
approximately ten months of operation, monthly groundwater monitoring indicated an absence of free-product. In June 1998, the 
DCEHA gave approval to permanently discontinue the treatment system, and change from monthly monitoring to semiannual 
monitoring. A vapor reduction system was installed and operated at Building 43 in FY2009 based on DCEHA comments and 
approval of the risk assessment work plan.



During July 2011, one round of sampling was completed as required by the DDOE. The data compiled show that naphthalene, 
methyl tertiary butyl ether (MTBE), and benzene exceed the risk-based criteria under the DCRBCA Program. Although the 
exceedences were significant, a sub-slab vapor mitigation system was installed beneath Building 43 to prevent gasoline and 
gasoline additive vapors from entering the building. This system and the data collected in July 2011 were entered into the 
DCRBCA Tier I report for case closure at the end of January 2012, and was closed in February 2012; however, because waste 
was left in place, and the NFA letter stipulated that DDOE shall be notified if land use changes, the USAEC has determined that 
annual inspections will be required by the government to ensure that current land use has not changed.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTMCN-01

FTMCN-02

FTMCN-03

FTMCN-04

FTMCN-05

FTMCN-06

FTMCN-07

WASHRACK ADJ TO BLD 37

IADC PHOTO LAB BLD 52

STEAM PLANT CHEMICAL WST WTR DISCHARGE

PX MOTOR SHOP WASH RACK

PHOTO HOBBY LAB BLD 45

UST NUMEROUS

AST NUMEROUS

198410

199710

199705

198410

198410

198410

198410

Study Completed, No Cleanup Required

There is no evidence of chemical 
contamination. See Dewberry & Davis 
report 10/3/97.  Study Complete, No 
Cleanup Required
No evidence of chemical contamination. 
See Dewberry & Davis report 5/28/97.  
Study Complete, No Cleanup Required
Study Completed, No Cleanup Required

Study Completed, No Cleanup Required

Study Completed, No Cleanup Required

All Required Cleanup(s) Completed

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198301

1985

1991

1992

1993

1995

1996

1997

1998

2004

INV
PA

RA(C)
ISC
SI

RA(O)

ISC

INV
CAP

DES

ISC

INV

CAP
RI/FS

RI/FS

IMP(C)
IMP(O)

(FTMCN-06 - UST NUMEROUS)
(FTMCN-01 - WASHRACK ADJ TO BLD 37, FTMCN-02 - IADC PHOTO LAB BLD 52, FTMCN-03 - STEAM 
PLANT CHEMICAL WST WTR DISCHARGE, FTMCN-04 - PX MOTOR SHOP WASH RACK, FTMCN-05 - 
PHOTO HOBBY LAB BLD 45, FTMCN-07 - AST NUMEROUS)
(FTMCN-07 - AST NUMEROUS)
(FTMCN-06 - UST NUMEROUS)
(FTMCN-01 - WASHRACK ADJ TO BLD 37, FTMCN-02 - IADC PHOTO LAB BLD 52, FTMCN-03 - STEAM 
PLANT CHEMICAL WST WTR DISCHARGE, FTMCN-04 - PX MOTOR SHOP WASH RACK, FTMCN-05 - 
PHOTO HOBBY LAB BLD 45, FTMCN-07 - AST NUMEROUS)
(FTMCN-07 - AST NUMEROUS)

(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)

(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)
(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)

(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)

(FTMCN-08 - OLD TEMPO BOILER- FITNESS CENTER SITE)

(FTMCN-08 - OLD TEMPO BOILER- FITNESS CENTER SITE)

(FTMCN-08 - OLD TEMPO BOILER- FITNESS CENTER SITE)
(FTMCN-03 - STEAM PLANT CHEMICAL WST WTR DISCHARGE)

(FTMCN-02 - IADC PHOTO LAB BLD 52)

(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)
(FTMCN-09 - REMEDIATION AAFES SERVICE STATION)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204309Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200312

Past Phase Completion Milestones



Final FORT MCNAIR Installation Action Plan - 18

FORT MCNAIR IRP Schedule

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

FTMCN-08

FTMCN-09

OLD TEMPO BOILER- FITNESS 
CENTER SITE

REMEDIATION AAFES SERVICE 
STATION

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY14

FY14

FY15

FY15

FY16

FY16

FY17

FY17

FY18

FY18

FY19+

FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation at RIP/RC.

Potential TAPP: N/A

Additional Community Involvement Information  

A community involvement plan (CIP) is being developed for JBM-HH. Community interviews in the area surrounding JBM-
HH will be conducted in 2013. The results will be incorporated in the CIP for the installation.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

The Administrative Record is located in the Directorate of Environmental Management, JBM-HH, Fort Myer, Virginia. 
Installation documentation was digitized in 2012.

Information Repository is located at 
Currently, there is no Information Repository. In the future, the Information Repository may be located in a branch of the 
Arlington Public Library in Arlington, Virginia.

Community Involvement Plan (Date Published): 199806
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